

Royal Borough of Greenwich

Executive Decision

- TITLE: Extension and Variation of Imperial Civil Enforcement Solutions Limited Contract
- DECISION:
- 1 Approved the variation to the original value of this contract with Imperial Civil Enforcement Solutions Limited (company registration number 2023383) pursuant to CSO 33.1, which requires approval where the variation is more than 10% of the original contract value.
 - 2 Noted that the value of the variation is £792,956.66 and will increase the original value of the contract from £1,500,000.00 to £2,292,956.66 until its expiration on 31 March 2025 to enable the use of the system and support service. This equates to an increase of 53% compared to the original value of the contract.
 - 3 Noted that this is a key decision because the value of the variation is over £500,000.00.
 - 4 Approved the extension of the current contract with Imperial Civil Enforcement Solutions Limited (company registration number 2023383) for the provision of parking services systems and support for a period of one (1) year, from 1st April 2023 until 31st March 2025.
 - 5 Noted that the contract was initially awarded in 2019 for a three-year period with an option of two extension periods of 12 months (3+1+1). The first 12 months extension was utilised from 1st April 2023 to 31st March 2024. The contract was awarded originally through a mini-competition using Lot 4 of the ESPO Framework 509_19 Lot 4.

6 Noted that a procurement exercise is currently being planned and a new contract for the service is scheduled to be awarded by March 2025. The new contract is expected to commence in April 2025.

DECISION MAKER: Director of Communities, Environment and Central

DATE OF DECISION: 24 July 2024

DATE OF PUBLICATION: 24 July 2024

KEY DECISION: Yes

SUBJECT TO CALL IN? Yes

CALL IN DEADLINE DATE: 30 July 2024

ACCOMPANYING DOCUMENTS: Report as published